

STAT




STAT



64505/C-379

October 20, 1959

STAT



Subject: Task Order No. 2

STAT

Dear 

Enclosed are two copies of Progress Report No. 12 which summarizes the action taken on the subject Task Order during the period 22 September 1959 to 20 October 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 30 September 1959.

Very truly yours,

STAT



TJH/jf

Enclosures:

- (A) Progress Report No. 12 (2 copies)
- (B) Project Fiscal Report (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

C-379 TASK ORDER NO. 2

PAGE NO. 1 of 1

REPORT NO. 12

CONTRACT ACTION:

1. This report covers the period 22 September 1959 to 20 October 1959. The accompanying fiscal report covers the period through 30 September 1959. It is expected that the remaining work will be completed about 2 November 1959.

2. The fabrication of the lightweight conveyor was completed on schedule; however, malfunctioning of the brakes during testing resulted in a series of requested changes by the customer and a revised delivery date of 12 October 1959.

3. The revised system was tested satisfactorily on 9 October 1959, and delivery was made on 12 October 1959.

ACTION REQUIRED:

1. A revised set of drawings is to be made to cover the changes requested by the customer and to alleviate problems uncovered during the manufacture of the prototype.

2. An inventory of all unused parts and components from all three phases of conveyor development is to be made.

3. Instructions for disposition of the above material are to be requested from the customer.

STAT

CONTRACT TITLE: AIRCRAFT DOORS

PROJECT FISCAL REPORT

Contract No. C-379
Work Order No. STATProject Manager Date: 9-30-59

Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures 9111.11		2640		
E.M.Sys.Design 9111.21				
E.M.Mech.Design 9111.22				
Electronics Sys 9111.31		119		
Electron.Mech. 9111.32				
Nuclear Energy 9111.41				
Ordnance 9111.51		2233 0		
Engr.Services 9111.61		50		
Aerodynamics 9111.71				
Tool Engr. 9111.81				
Proj.Supv. 9111.91		607 0		
Eng.Labor 9111		3120 9		
Mechanical 9112.11		3205 2		
Electronic 9112.21				
Inspection 9112.31		162 9		
Mfg. Labor 9112		3268 1		
Total Labor 911				

Structures 9111.11		1143 30		
E.M.Sys.Design 9111.21				
E.M.Mech.Design 9111.22				
Electronics Sys 9111.31		4191		
Electron.Mech. 9111.32				
Nuclear Energy 9111.41				
Ordnance 9111.51		8912 75		
Engr.Services 9111.61		1550		
Aerodynamics 9111.71				
Tool Engr. 9111.81				
Proj.Supv. 9111.91		3397 27		
Eng.Labor 9111		13510 73	430 00	13946 73
Mechanical 9112.11		7683 41		
Electronics 9112.21				
Inspection 9112.31		421 52		
Mfg.Labor 9112		8165 23	354 00	8519 23
Total Labor 911		21615 96	784 00	22399 96
M&P 9123		4541 22	100 00	4641 22
Sub.Contract 9124		3077 36		3077 36
O&D 9125		493 93	60 00	553 93
Tot.Direct 9114912		30028 47	554 00	30582 47
Eng. O/H 9136		9862 64	200 50	10063 14
Mkr. O/H 9137		8672 58	209 40	8881 98
QA O/H 9138		5341 99	190 72	5532 71
TOTAL 91		53905 88	1254 62	55160 50

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE

SCHEDULE COMPLETION DATE

SELLING PRICE CPFF 40,787.00

2,518.00

62,415.00

4,031.00

TASK II 66,446.00 C-379